

ID	Task Name	Duration	Start	Finish	% Complete	Predecessors	
1	Astronomy Projects	282 days?	Sat 1/19/08	Fri 1/30/09	5%		F
2	AstroHaM	115 days	Tue 2/12/08	Mon 7/14/08	0%		
24	Light Pollution Abatement	231 days	Sat 1/19/08	Sat 11/22/08	21%		
25	LPA Chair	209 days	Mon 2/18/08	Sat 11/22/08	0%		
26	Monthly update for meetings	205 days	Mon 2/18/08	Mon 11/17/08	0%		
37	LPA binder	10 days	Mon 3/10/08	Thu 3/20/08	0%		
38	Follow-up with members for areas of concern by city	183.13 days	Sun 3/9/08	Mon 11/10/08	0%		
48	November elections - still require Chris Weadick assistance for LPA chair?	0 days	Sat 11/22/08	Sat 11/22/08	0%		
49	Increase LPA membership	11 days	Fri 2/1/08	Sat 2/16/08	99%		
54	LPA-NB Poster	36.75 days	Mon 1/21/08	Sat 3/8/08	39%		
62	LPA-NB Website	24.38 days	Tue 1/22/08	Mon 2/25/08	62%		
63	order .ca domains (saveourskies.ca and lightpollution.ca)	2 hrs	Tue 1/22/08	Tue 1/22/08	100%		
64	temporary web site under weadick.ca	14 hrs	Wed 1/23/08	Thu 1/24/08	100%	63	
65	URL masking	64 hrs	Thu 1/24/08	Tue 2/5/08	100%	64	
66	updated web site (poster)	1 day	Tue 2/19/08	Tue 2/19/08	0%	65,59	
67	advertise RASC-NB	1 hr	Wed 2/20/08	Wed 2/20/08	0%	66	
68	advertise with posters - Ted	3 days	Wed 2/20/08	Mon 2/25/08	0%	67	
69	include URL in emails and printed documents	0 days	Tue 2/19/08	Tue 2/19/08	0%	66	
70	share URL with RASC National?	2 days	Wed 2/20/08	Fri 2/22/08	0%		
74	City Strategy - Light Pollution - Go Green	24 days	Sat 2/16/08	Mon 3/17/08	3%		
95	Dark sky map RASC-NB	27 days	Sat 1/19/08	Fri 2/22/08	1%		
99	Fredericton sky map	47 days	Sat 1/19/08	Wed 3/19/08	16%		
104	Mt Carleton Dark Sky Preserve	124 days	Sat 2/16/08	Fri 8/1/08	0%		
108	Custom Sky Meter build	30 days	Fri 2/29/08	Tue 4/8/08	0%		
114	Projects with Observing and Education committees	282 days?	Sat 1/19/08	Fri 1/30/09	1%		
115	Prioritize projects	3 days	Wed 2/13/08	Fri 2/15/08	0%		
116	Determine Scope	5 days	Sat 2/16/08	Thu 2/21/08	0%	115	
117	Determine project teams and lead	10 days	Fri 2/22/08	Thu 3/6/08	0%	116	
118	Implement	0 days	Thu 3/6/08	Thu 3/6/08	0%	117	
119	Earth Day 2008	51 days	Mon 2/18/08	Tue 4/22/08	0%		
120	RASC input for activities	3 days	Mon 2/18/08	Wed 2/20/08	0%		
121	Email city for recognition of event	10 days	Mon 3/3/08	Wed 3/12/08	0%		

Project: Astronomy
Date: Tue 2/12/08

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



ID	Task Name	Duration	Start	Finish	% Complete	Predecessors	
122	Update AstroHaM and LPA sites	5 days	Mon 3/3/08	Fri 3/7/08	0%		F
123	Event	1 day	Tue 4/22/08	Tue 4/22/08	0%		
124	Astronomy Day May 12, 2008	70 days?	Tue 2/12/08	Mon 5/12/08	0%		
125	LPA resources (Ted)	0 days	Mon 5/12/08	Mon 5/12/08	0%		
126	Handouts for LPA	10 days	Mon 4/28/08	Mon 5/12/08	0%		
127	TBD	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
128	Scouts/Brownies/Cubs	7 days?	Mon 2/4/08	Tue 2/12/08	20%		
129	Hanwell LSD Part 2 - Feb 9	6.13 days	Mon 2/4/08	Tue 2/12/08	89%		
138	Oromocto?	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
139	New Maryland?	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
140	Fredericton?	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
141	TBD?	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
142	Observing Events	213 days	Tue 2/12/08	Thu 11/20/08	0%		
143	COW	3 days	Fri 8/8/08	Sun 8/10/08	0%		
144	Astro Atlantik	3 days	Fri 8/8/08	Sun 8/10/08	0%		
145	Mt Carleton	3 days	Fri 8/1/08	Tue 8/5/08	0%		
146	Smiley	4 days	Fri 8/29/08	Mon 9/1/08	0%		
147	Longs Creek	15 days	Tue 2/12/08	Fri 2/29/08	0%		
148	RASC-Fredericton observing locations	206 days	Wed 2/20/08	Thu 11/20/08	0%		
159	Ted's Observatory	4 hrs	Sun 3/9/08	Sun 3/9/08	0%		
160	Asterisms	143 days	Mon 2/25/08	Sun 8/31/08	0%		
161	Horizon Challenge and update website	143 days	Mon 2/25/08	Sun 8/31/08	0%		
165	Calendar	15 days	Mon 6/30/08	Fri 7/18/08	0%		
166	2010 GA	170 days?	Tue 2/12/08	Mon 9/22/08	0%		
173	IYA - 2009	265 days?	Tue 2/12/08	Fri 1/30/09	0%		
174	Millions eyes at the eye piece	3 days	Mon 1/5/09	Wed 1/7/09	0%		
175	Scouts/Cubs/Guides	20 days	Mon 1/5/09	Fri 1/30/09	0%		
176	GA in Sask - attend?	10 days	Mon 1/5/09	Fri 1/16/09	0%		
177	Solar System scale model	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
184	Astronomy Collector Cards	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
189	All Sky cam - STU	221.5 days	Sat 1/19/08	Mon 11/10/08	4%		
213	Ted's board game	15 days	Tue 2/12/08	Fri 2/29/08	0%		

Project: Astronomy
Date: Tue 2/12/08

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



ID	Task Name	Duration	Start	Finish	% Complete	Predecessors	
219	Don's Book	45 days?	Wed 2/13/08	Wed 4/9/08	0%		F
229	Is there a requirements for a Communication Chair?	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
230	Membership drive?	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
231	Planisphere with Don	1 day?	Tue 2/12/08	Tue 2/12/08	0%		
232	Public Observing Reference manual	26 days	Mon 3/24/08	Fri 4/25/08	0%		



Project: Astronomy
Date: Tue 2/12/08

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline